



Company- and project organization
Unternehmens- und Projektorganisation




Stakeholder analysis
Stakeholderanalyse




Objective planning
Zielplanung
Inhalte / Vorgehen




Creativity technique
Kreativitätstechniken



Problem solving techniques
Problemlösungstechniken




Phase models / Phase plan
Vorgehensmodelle / Phasenplan



EDP support in project
IT – Unterstützung im Projekt




Documentation management
Dokumentationsmanagement




Configuration and change management
Konfigurations- und Änderungsmanagement



Milestone trend analysis
Meilenstein-Trendanalyse



Cost trend analysis
Kostentrendanalyse



Project performance reporting and controlling
Projektfortschrittskontrolle



Object function
Objekt Funktion



Flowchart network plan
Ablaufplan



Time scheduling
Terminplan



Cost planning
Kostenplanung



Quality management
Qualitätsmanagement



Performance and quality
Leistung und Qualität




Project closure
Projektende



Information management and reporting
Informations- und Berichtswesen



program and multi project management
Programm- und Multiprojektmanagement



Contract and claim management
Vertrags- und Claimmanagement



Risk management
Risikomanagement




Finance / funding budget
Finanzierung Budget



R&D
research and development




Teambuilding
Teambuilding
vgl. Tuckman




Motivation
Motivation



Self-management
Selbstmanagement
vgl. Eisenhower




Creativity
Kreativität



Leadership
Führung



Communication
Kommunikation




Leadership styles
Führungsstile




Project performance reporting and controlling
Projektfortschrittskontrolle




Conflict management
Konfliktmanagement




Negotiation
Verhandlung



Social interaction
Soziale Interaktion



Corporate culture development
Unternehmenskulturelle Entwicklung




Interculturality
Interkulturalität



Opportunities of misunderstanding in communication



Leadership styles
Führungsstile



Project performance reporting and controlling
Projektfortschrittskontrolle



Project performance reporting and controlling
Projektfortschrittskontrolle

